

Untitled Gantt Project

Jul 23, 2017

<http://>

Project manager

Project dates

Jul 24, 2017 - Oct 28, 2017

Completion

0%

Tasks

9


Resources

0

Tasks

Name	Begin date	End date
Learning Tensorflow	7/24/17	7/31/17
Create a simple NNet with TensorFlow for Time Series	8/1/17	8/9/17
Create a simple time-series predictor <i>this predictor is just based on normal/RNN and it just predict one of these three situations: goes up, goes down, no change. For this we use the minimal data for training.</i>	8/10/17	8/25/17
Connect to IQOptions <i>For this task I need to do below things: - getting the current price - If possible getting the previous prices - Storing the current price in a file for learning and prediction - putting order on a demo account - cancel order</i>	8/28/17	9/8/17
Gathering results and making progress <i>In this task I should gather the results both for machine learning part(accuracy) and also for the software/API part and I solve the problems and prepare everything for building a fully automated trading software.</i>	9/11/17	9/18/17
Fully Automated Software <i>In this task I have to assemble everything and create a fully automated trading software. This trading software must have below features: - It must be able to predict the next 3 time steps - It must get the current price from the server and store it into a file and use the previous prices to predict the future - It must be able to put orders(buy and sell) - It must be able to cancel the order - It must stop trading after 5 continues loss or 80% loss in the last 10 trades - It must be able to put order for 1% of equity - It must be able to record all the actions that it does(logging all gains and losses)</i>	9/18/17	10/5/17
Running the software on a demo account <i>In this task I should run the software on a demo account for a week, 24h a day</i>	10/9/17	10/16/17
Debugging the weekly demo run <i>In this task I must debug the software and prepare it for a live run</i>	10/16/17	10/20/17
Live Run <i>In this task I start a live run for the software and it will run on my account with 100Eur for at least one week</i>	10/23/17	10/27/17

Gantt Chart



Resources Chart

		2017																			
Name	Default role	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48
		7/16/17	7/23/17	7/30/17	8/6/17	8/13/17	8/20/17	8/27/17	9/3/17	9/10/17	9/17/17	9/24/17	10/1/17	10/8/17	10/15/17	10/22/17	10/29/17	11/5/17	11/12/17	11/19/17	11/26/17