

Automatic Minutes Taking

Jul 23, 2017

<http://>

Project manager

Project dates

Jul 24, 2017 - Aug 28, 2017

Completion

0%

Tasks

3


Resources

0

Tasks

Name	Begin date	End date
Learning TensorFlow	7/24/17	7/30/17
Creating a Speech Recognition Sytem	7/31/17	8/13/17
<i>In this task I should create a speech recognition system that can do below tasks:</i> <i>- It must be able to create transcript from a sound file</i> <i>- Save this transcribed text to a text file</i>		
Create a text summarization system	8/14/17	8/27/17
<i>In this task I should create a text summarization system in Tensorflow</i>		

Gantt Chart



Resources Chart

		2017																			
Name	Default role	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48
		7/16/17	7/23/17	7/30/17	8/6/17	8/13/17	8/20/17	8/27/17	9/3/17	9/10/17	9/17/17	9/24/17	10/1/17	10/8/17	10/15/17	10/22/17	10/29/17	11/5/17	11/12/17	11/19/17	11/26/17